

FEATHER RIVER AIR QUALITY MANAGEMENT DISTRICT
MEMORANDUM
12/04/2017

TO: FRAQMD BOARD OF DIRECTORS

FROM: Christopher D. Brown, AICP, APCO

SUBJECT: Approve extension of completion deadline for VF16-06 Iverson Property Management's Rapid Electric Vehicle Charging Station to June 30, 2018, and authorize the APCO to execute related documents.

RECOMMENDATION:

Approve extension of completion deadline for VF16-06 Iverson Property Management's Rapid Electric Vehicle Charging Station to June 30, 2018, and authorize the APCO to execute related documents.

ALTERNATIVES:

Not approve extension of completion deadline for VF16-06, or approve alternative length of time extension.

BACKGROUND:

The Blue Sky Grant VF16-06 was awarded to Iverson Property Management to install a Rapid Electric Vehicle Charging Station at 871 Gray Avenue in Yuba City. The grant award was for \$50,000. The estimated total cost was \$71,862.

DISCUSSION:

The District received a request to extend of the completion deadline on November 1, 2017 (attached). The extension was requested due to complications with PG&E and requirements to power the fast charger. The applicant is requesting an additional six months to complete the installation.

FISCAL IMPACT:

There is no additional fiscal impact to the District by approving the extension. If the extension is not approved, the project balance unspent by December 31, 2017, would revert back to the Blue Sky Program and be available to allocate during the next Request for Proposals.

ATTACHMENTS:

1 – Request from Iverson requesting extension

Attachment 1 – Request from Iverson requesting extension

From: Thomas Iverson [<mailto:thomas@iversondds.com>]

Sent: Wednesday, November 01, 2017 2:03 PM

To: Sondra Spaethe

Subject: Re: Blue Sky Grant VF16-06

Dear Feather River Air Quality Board,

Due to complications with PG&E and requirements to power the fast charger we have been unable to make progress on the project as quickly as we anticipated.

I am requesting an extension of the grant for additional six months to ensure compliance with the completion date. Thank you for your consideration.


Thomas A. Iverson, D.D.S.,M.S.

871 Gray Ave. Suite C

Yuba City, Ca 95991

530-671-2940 (W)

530-671-5173 (F)



www.iversondds.com